

Ref. : SEC/SE/2021/

3rd November 2021

The General Manager Corporate Relation Department BSE Ltd. 1st Floor, New Trading Ring Phiroze Jeejeebhoy Towers Dalal Street MUMBAI : 400 001	The General Manager Listing Department National Stock Exchange of India Ltd. "Exchange Plaza", C-1, Block 'G' Bandra-Kurla Complex Bandra (East) MUMBAI : 400 051
Ref. : Company Code No. : 530001	Ref. : Company Code No. : GUJALKALI

Dear Sir,

Sub. : Disclosure of information under Regulation 30(3) of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 – Delay in projects implementation due to post-Covid uncertainties with respect to availability of construction materials and manpower

The Company had, vide its various communications, intimated about its various expansion projects being undertaken which includes 1,05,000 TPA Chloromethanes Plant, 10,000 TPA Hydrazine Hydrate Plant, 33,870 TPA Phosphoric Acid Plant, Caustic Soda expansion with 65 MW Coal based Power Plant at Dahej Complex and 800 TPD Caustic Soda Plant with 130 MW Coal based Power Plant by its subsidiary and joint venture Company viz., GACL-NALCO Alkalies & Chemicals Private Limited (GNAL).

During the post-covid recovery period, there had been unexpected surge in the prices of construction materials like cement, steel, copper, aluminium etc. There has also been acute shortage of manpower for construction. Together with these uncertainties, disruptions in work due to effect of heavy monsoon at project sites have resulted in slower progress in the completion of the projects further by about 2 months, which are at advance stage of construction.

We request you to take the above on record.

Thanking you,

Yours faithfully,

For GUJARAT ALKALIES AND CHEMICALS LIMITED

(S S BHATT)
COMPANY SECRETARY &
CHIEF GENERAL MANAGER (LEGAL & CC)

