



IWL: NOI: 23: 2016

6th May, 2016

The Secretary BSE Limited Phiroze Jeejeebhoy Towers Limited Dalal Street , Mumbai 400 001	The Secretary National Stock Exchange Limited Exchange Plaza Bandra Kurla Complex Bandra (E) Mumbai 400 051
Scrip code: 539083	Scrip code: INOXWIND
Fax No 022-22723121/2037/39/41/61	Fax No 022-2659 8237/38

Dear Sir,

Sub: Monitoring Report of the Company for the half year ended on March 31, 2016.

Pursuant to the provisions of Regulation 16(2) of the Securities and Exchange Board of India (Issue of Capital & Disclosure Requirements) Regulations, 2009, please find herewith Monitoring Report as per schedule IX for the half year ended on March 31, 2016.

Please take the same on record.

Yours faithfully,

For Inox Wind Limited

Shubha Singh
Company Secretary

Encl : as above



AXB/CO/IFB-TS/16-17/115
May 05, 2016

Inox Wind Limited,
Inox Towers, Plot No. 17,
Sector 164, Noida 201301,
Uttar Pradesh, India,

Kind Attn: Mr. Ravinder

Dear Sir,


Sub: Inox Wind Limited (the Company) – Monitoring Agent for Public Issue of Equity Shares of the Company aggregating to Rs. 700 Crores

We write in our capacity of Monitoring Agent for the captioned public issue of the Company and refer to our duties cast under Regulation 16(2) of the Securities & Exchange Board of India (Issue of Capital & Disclosure Requirements) Regulations, 2009.

In terms of above, please find attached the Monitoring Report for the half year ended on March 31, 2016, as per Schedule IX of the aforesaid SEBI Regulations.

Request you to kindly take the same on records.

Thanking you,
For Axis Bank Limited


Authorized Signatory

Monitoring Report

Name of the Monitoring Agency: Axis Bank Limited

Monitoring Report for the half year ended: March 31, 2016

(1) Name of the Issuer: **Inox Wind Limited**

(2) About the issue whose proceeds to be monitored:

(a) Issue date: Issue open date **March 18, 2015** and Issue closure date **March 20, 2015**

(b) Type of issue (public/rights): Public

(c) Type of specified securities: Equity

(d) Issue size: Rs. 700 Crores

(e) Amount collected: Rs. 700 Crores

(3) Details of the arrangement made to ensure the monitoring of issue proceeds.
Monitoring Agency Agreement dated 13th February, 2015 with Axis Bank Limited

(4) Project details (to be monitored): **As per Attachment**

(a) Name of the project (particulars and location): **As per Attachment**

(b) Cost of the project details: **As per Attachment**

Proposal to finance cost overrun, if any: **Not Applicable**

(d) Progress in the project: **Not Applicable**

(i) Expenditure incurred up to 31st March, 2016 (Rs. crores):

Sr.	Object of the Issue	Amount as per Prospectus	Amount spent / utilized upto 31 st March, 2016	Balance
1	Expansion and up-gradation of existing manufacturing facilities	147.48	37.94	109.54
2	Long term working capital requirements	290.00	290.00	-
3	Investment in subsidiary, IWISL, for the purpose of development of Power evacuation infrastructure and other infrastructure development	131.53	38.69	92.84
4	Issue related expenses (only those apportioned to Company)	37.32	37.32	-
5	General Corporate Purposes	93.66	93.66	-
	Total	700.00	497.61	202.39

(e) If total cumulative amount raised is more than the expenditure incurred on the project, explain how the surplus funds are utilised/ proposed to be utilised. Give details on investment like instruments, maturity, earnings and other conditions. Indicate name of the party/ company in which amounts have been invested. The following data shall be given separately for investment in group companies and others: **Not Applicable**

Type of instrument/	Amount invested	Maturity	Earnings

(f) Comments on utilization of funds: The funds have been utilized for the objects as mentioned in the Prospectus

(g) If there is any delay in implementation of the project, the same may be specified along with the reason thereof and the proposed course of action. (Please give the comparative statement of schedule of various activities as mentioned in the offer document and their actual implementation). **Not Applicable**

(h) Status of Government/ statutory approvals related to the project as disclosed in offer document: **Complied as per the confirmation from the Company**

(i) Technical assistance/ collaboration (Please mention arrangements contemplated at the time of issue and the progress thereafter) **Not Applicable**

(j) Major deviations from the earlier progress reports: **Not Applicable**

(k) Any favorable/ unfavorable events improving /affecting project viability: **Not Applicable**

(l) Any other relevant information:

In terms of the Red Herring Prospectus dated March 25, 2015, the proceeds of IPO to be utilized for the year 2015-2016 in respect of below mentioned objects is as follow:

Sr. No.	Purpose	2015-16 (Amt in Million)
1	Expansion and up-gradation of existing manufacturing facilities	719.25
2	Investment in Subsidiary, IWISL for the purpose of development of power, evacuation infrastructure and other infrastructure development	960.56

However, the actual utilisation is as follows:

Sr. No.	Purpose	2015-16 (Amt in Million)
1	Expansion and up-gradation of existing manufacturing facilities	492.26
2	Investment in Subsidiary, IWISL for the purpose of development of power evacuation infrastructure and other infrastructure development	492.84

For Axis Bank Limited


Authorised Signatory

Name: Rajesh Laxman

Designation: Assistant Vice-president

Date: May 05, 2016



for wind farm development and towards this direction intends to develop the power evacuation infrastructure and other infrastructure development. For details regarding our inventory of Project Sites please refer to the chapter "Business - Our Inventory of Wind Sites" on page 152.

The fund requirement for the purpose of development of power evacuation infrastructure and other infrastructure development work being undertaken by our Subsidiary is ₹2,013.25 million and it shall be financed by way of a loan from our Company by way of a loan agreement dated July 2, 2013 entered into between our Company and IWISL read with amendment agreement dated February 7, 2015. Our Company shall grant an unsecured loan of an amount of ₹2,100.00 million to IWISL of which ₹1,315.37 million shall be advanced out of the Net Proceeds and the balance out of the internal accruals of our Company. The board of directors of IWISL, pursuant to the resolution dated July 2, 2013, has approved the terms of the loan agreement and our Company has agreed to extend the said loan to IWISL. The loan agreement was amended by way of an amendment agreement dated February 7, 2015.

The salient features of the unsecured loan are as follows:

1. the loan amount shall be used by IWISL only for the purpose of developing power evacuation and other infrastructure at various Project Sites and to construct an operations and maintenance warehouse;
2. the loan amount shall be repaid by IWISL to our Company in five (5) equal annual installments within 15 (fifteen) days of the 2nd anniversary of the date of disbursement of the loan amount pursuant to the Loan Agreement;
3. our Company also has power to recall the loan in the event there is a breach of terms of the Loan Agreement by IWISL;
4. IWISL shall pay to our Company interest at the rate equivalent to 10% per annum, on the outstanding of the loan amount; and
5. The loan is unsecured and is subordinate to the existing secured indebtedness of IWISL.

For details regarding IWISL and its operations please refer to the chapters "History and other Corporate Matters" and "Business - Services" on pages 175 and 143, respectively.

Details of utilisation of funds granted by way of loan to IWISL from the Net Proceeds are as follows:

A. Madhya Pradesh

1. Nipaniya

Our Company intends to develop a wind farm of approximately 200 MW at Nipaniya ("Nipaniya Sites"). IWISL is undertaking infrastructure development and is setting up the power evacuation infrastructure at Nipaniya, Madhya Pradesh. MSEIL, wholly owned subsidiary of IWISL has been allotted wind sites in the Nipaniya Sites for setting up WTGs of 84.9 MW and has permission for evacuating power for 84.9 MW.

IWISL has quotations for the setting up of power evacuation systems at Nipaniya. The detailed break-up of utilisation of funds granted by way of loan to IWISL from the Net Proceeds are as below:

(in ₹million)		
Item	Estimated Cost	Utilisation of the loan amount advanced out of the Net Proceeds
1. 220 KV Sub-Station (2 bays of 100 MVA) ¹	170.09	68.04
2. 220 KV line - 20 kms ROW ²	105.35	-
3. 1 x 100 MVA + 1 x 50 MVA Transformers ³	69.74	36.34
4. Contingency @5% on all except civil	15.50	3.88
5. Contingency @10% on Civil	3.51	0.88
Total	364.19	109.14

¹ Based on Purchase Order No. 5100005206, Work Order No. 5100002980 and Work Order no. 5100002975 all dated September 29, 2014

² Expenditure shall be made out of internal accruals of IWISL

³ Based on Supply Order No. 5100004694 dated June 27, 2014 and quotation dated December 27, 2014

* Inclusive of taxes

** ₹254.96 Million shall be funded out of the loan provided by our Company from its internal accruals

2. Lahori

Our Company intends to develop a wind farm of 200 MW at Lahori ("Lahori Sites"). IWISL is undertaking infrastructure development and is setting up the power evacuation infrastructure at Lahori Sites and has permission for evacuating power for 200 MW.

IWISL has quotations for the setting up of power evacuation systems at Lahori. The detailed break-up of utilisation of funds granted by way of loan to IWISL from the Net Proceeds are as below:

(in ₹million)

Item	Estimated Cost	Utilisation of the loan amount advanced out of the Net Proceeds*
1. 220 KV Sub-Station (2 bay of 100 MVA) ¹	192.47	192.47
2. 220 KV line – 20 kms ROW ²	110.97	110.97
3. 2 x 100 MVA transformer ³	71.78	71.78
4. Contingency @5% on all except civil	16.28	16.28
5. Contingency @10% on Civil	4.95	4.95
Total	396.45	396.45

¹ Based on quotation dated December 29, 2014

² Based on quotation December 29, 2014

³ Based on quotation dated December 24, 2014

* Inclusive of taxes

B. Gujarat

Our Company intends to develop a wind farm of 400 MW at Rojmal and other nearby villages in Amreli District, Gujarat ("Rojmal Sites"). IWISL is undertaking infrastructure development and is setting up the power evacuation infrastructure at Rojmal Sites. IRL has been allotted wind sites in the Rojmal Sites for setting up WTGs of 154 MW and has permission for evacuating power for 300 MW at the Amreli Substation. It has applied for further evacuation permission for additional 100 MW at the Amreli substation. Further, IWISL has been allotted revenue land for setting up WTGs of 44 MW and it has currently applied for allotment of revenue land for setting up WTGs of 74 MW.

As per the Framework Agreement, IRL has granted IWISL access rights to the Project Sites for 154 MW located at Rojmal and has agreed to permit IWISL to use the evacuation permission granted to IRL. IRL has also agreed to transfer the lease/ sublease the Project Sites in the name of the customers of IWL/ IWISL. IRL has by way of the Framework Agreement has undertaken to provide all the necessary support and assistance in coordinating with the applicable regulatory authorities with regard to the use and transfer of project sites and evacuation permissions. For details of the Framework Agreement please refer to "Business – Our Inventory of Wind Sites" on page 152.

The projected cost of infrastructure development at the Rojmal includes cost for building a 220KV sub-station at approximately two Hectare plot, in Sukhpur village, district Amreli, a land owned by IWISL (including four transformers of 100MVA each), a 220 KV line from the substation to the Amreli 220 KV sub-station of Gujarat Energy Transmission Corporation Limited, one bay extension at the Amreli KV sub-station of GETCO and other related expenses.

The details of expenses that are to be funded are as below:

(in ₹million)

Item	Estimated Cost	Utilisation of the loan amount advanced out of the Net Proceeds*
1. 220 KV Sub-Station (4 bays of 100 MVA) ¹	321.92	230.81
2. 220 KV line ²	308.22	-
3. 4 x 100 MVA Transformer ³	141.67	108.72
4. Contingency @5% on all except civil	34.68	26.01
5. Contingency @10% on Civil	7.83	5.87
Total	814.32**	371.41

¹ Based on the Purchase Order no. 5100003053 dated July 8, 2014, Work Order no 5100001708 dated May 15, 2014 and Work Order no 5100001707 dated May 15, 2014

² Shall be completely funded out the loan provided by our Company from its internal accruals

³ Based on the Purchase Order no. 5100003018 dated July 3, 2013 and Quotation dated December 24, 2014

* Inclusive of taxes

** ₹442.91 Million shall be funded out the loan provided by our Company from its internal accruals

C. Rajasthan

Our Company intends to develop a wind farm of 200 MW at Sanwta and other nearby villages in Jaisalmer District, Rajasthan ("Sanwta Sites"). IWISL is undertaking infrastructure development and is setting up the power evacuation infrastructure at Sanwta Sites. IRL, one of our Group Companies has been allotted wind sites in the Sanwta Sites for setting up WTGs of 102 MW and also has permission for evacuating power for 204 MW.

As per the Framework Agreement, IRL has granted IWISL access rights to the Project Sites located at Sanwta and has agreed to permit IWISL to use the evacuation permission granted to IRL. IRL has also agreed to transfer the lease/ sublease the project sites in the name of the customers of IWL/ IWISL. IRL by way of the Framework Agreement has undertaken to provide all the necessary support and assistance in coordinating with the applicable regulatory authorities with regard to the use and transfer of project sites and evacuation permissions. IRL has also permitted IWISL to build its substation on additional space available on the land allotted to IRL. For details of the Framework Agreement please refer to "Business –Our Inventory of Wind Sites" on page 152.

The projected cost of infrastructure development includes cost for building a 220KV sub-station at 7 hectare plot at Khasra Numbers 18, in Looni village, Jaisalmer Dist., Rajasthan, leased to IRL (including one transformer of 100MVA each) and a 220 KV line from the substation to the Akal gathering sub-station bay extension at Akal gathering sub-station.

The details of expenses that are to be funded are as below:

		(in ₹million)	
Item	Estimated Cost	Utilisation of the loan amount advanced out of the Net Proceeds ¹	
1. 220 KV Sub-Station (2 bays of 100 MVA) ¹	137.04		137.04
2. 220 KV line (including ROW) ²	240.60		240.60
3. 1 x 100 MVA Transformer ³	36.84		36.84
4. Contingency @5% on all except civil	17.76		17.76
5. Contingency @10% on Civil	5.93		5.93
Total	438.17		438.17

¹ Based on quotation dated January 7, 2015

² Based on quotation dated December 29, 2014

³ Based on quotation dated December 24, 2014

* Inclusive of taxes

4. General Corporate Purposes

The Net Proceeds will be first utilized towards the Objects mentioned above. The balance is proposed to be utilized for general corporate purposes, subject to such utilization not exceeding 25% of the Net Proceeds, in compliance with the SEBI ICDR Regulations.

We, in accordance with the policies of our Board, will have flexibility in applying the balance amount towards general corporate purposes, subject to such utilization not exceeding 25% of the Net Proceeds, in compliance with the SEBI ICDR Regulations including:

1. Strengthening marketing capabilities and brand building exercises
2. Funding inorganic or other growth opportunity, including strategic initiatives, partnerships and joint ventures;
3. Meeting expenses incurred in the ordinary course of business including salaries and wages, rent, administration expenses, insurance related expenses, repairs and maintenance, and the payment of taxes and duties; and
4. Meeting of exigencies which our Company may face in course of business.

Our management, in accordance with the competitive and dynamic nature of our business and the policies of the Board, will have the flexibility to revise its business plan from time to time and in utilizing the sum earmarked for general corporate purposes and any surplus amounts from the Net Proceeds.

Funds deployed

As on December 31, 2014, our Company has incurred ₹220.38 million towards the Objects of the Fresh Issue as per the certificate dated February 13, 2015 issued by Patankar & Associates, Chartered Accounts. The above