



SHRI HARE-KRISHNA SPONGE IRON LIMITED

(MFRS. OF SPONGE IRON, M.S. INGOT, STEEL SHOTS & GRITS)

Reg Off: Flat No. 2-D, 2nd Floor in Tower No-1, Alcove Gloria situated at municipal premises No. 403/1, Dakshindari Road, VIP Road, Kolkata, Sreebhumi, North 24 Parganas, West Bengal, India, 700048.

Corp Off. & Factory: Plot No. 106, Phase -II, Industrial Growth Centre, Siltara, Raipur (C.G.) PIN-493111

Phone:- 0771-4090514, Website: shkrapur.com, E-mail: info@shkraipur.com; shkrapur@gmail.com

CIN: L27109WB2003PLC096152, GST: 22AAHCS5235M1Z7

January 31, 2026

To,

National Stock Exchange of India Limited

Exchange Plaza, Plot No. C/1,

G Block, Bandra-Kurla Complex,

Bandra (East), Mumbai 400 051

ISIN: INE0NON01025

Scrip code: SHKSIL

Sub: Postponement in Commencement of Commercial Production of Captive Power Plant Project.

Dear Sir/Ma'am,

This is in continuation of our earlier announcement dated November 13, 2025, regarding Postponement in Commencement of Commercial Production of Captive Power Plant Project. Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 read with Schedule III thereto, we wish to inform that there has been revision in the timeline for commencement of commercial production of the Company's Captive Power Plant project.

We wish to inform that due to delay in receipt of certain critical components pertaining to plant and machinery of power plant, the timelines for integration, erection, testing, commissioning, and trial run operations have been extended. As a result, certain project activities have taken longer time than anticipated. Accordingly, the commencement of commercial production of Captive Power Plant is now expected to commence by March 2026, subject to successful completion of trial run operations and stabilization of the power plant.

The revised schedule of activities as on date is summarized below:

S.No.	Particulars	Revised / Actual Status
1	Purchase of Land	Completed
2	Application of Requisite Approvals	Completed
3	Construction of Building & Structure Completion	Completed
4	Placing of Orders for Plant & Machinery & other assets	Completed
5	Delivery of Plant & Machinery & other assets	Completed
6	Fabrication, Erection and Commissioning	January 2026
7	Trial Run	Expected to be completed by February 2026
8	Commercial Production	Expected to commence by March 2026

The Company is taking all necessary steps to expedite stabilization and commencement of commercial production.

This disclosure is being made pursuant to Schedule III, Part A, Para B (1) of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, relating to commencement or any postponement in the date of commencement of commercial production or commercial operations of any unit/division.

Kindly take the above information on record.

Thanking You.

Yours Faithfully,

For Shri Hare-Krishna Sponge Iron Limited

Manoj Parasrampur

Chairman & Managing Director