



SHRI HARE-KRISHNA SPONGE IRON LIMITED

(MFRS. OF SPONGE IRON, M.S. INGOT, STEEL SHOTS & GRITS)

Reg Off: Flat No. 2-D, 2nd Floor in Tower No-1, Alcove Gloria situated at municipal premises No. 403/1, Dakshindari Road, VIP Road, Kolkata, Sreebhumi, North 24 Parganas, West Bengal, India, 700048.

Corp Off. & Factory: Plot No. 106, Phase-II, Industrial Growth Centre, Siltara, Raipur (C.G.) PIN-493111
Phone:- 0771-4090514, Website: shkraipur.com, E-mail: info@shkraipur.com; shkraipur@gmail.com

CIN: L27109WB2003PLC096152, GST: 22AAHCS5235M1Z7

March 31, 2026

To,
National Stock Exchange of India Limited
Exchange Plaza, Plot No. C/1,
G Block, Bandra-Kurla Complex,
Bandra (East), Mumbai 400 051

ISIN: INE0NON01025

Scrip code: SHKSIL

Sub: Postponement in Commencement of Commercial Production of Captive Power Plant Project.

Dear Sir/Ma'am,

This is in continuation of our earlier announcement dated November 13, 2025 and January 31, 2026, regarding Postponement in Commencement of Commercial Production of Captive Power Plant Project. Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 read with Schedule III thereto, we wish to inform that there has been revision in the timeline for commencement of commercial production of the Company's Captive Power Plant project.

We wish to inform you that, due to the prevailing war situation, the Company has been facing challenges in the procurement of LPG. Additionally, disruptions in transportation and logistics have adversely impacted the timely receipt of required components.

These constraints have consequently led to delays in testing, commissioning, and trial run operations of the Captive Power Plant.

In view of the above, the commencement of commercial production is now expected by April 2026, subject to the successful completion of trial run operations and stabilization of the power plant.

The Company is taking all necessary steps to expedite stabilization and commencement of commercial production.

This disclosure is being made pursuant to Schedule III, Part A, Para B (1) of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, relating to commencement or any postponement in the date of commencement of commercial production or commercial operations of any unit/division.

Kindly take the above information on record.

Thanking You.
Yours Faithfully,

For Shri Hare-Krishna Sponge Iron Limited

(Manoj Parasrampur)
Chairman & Managing Director