

Date: 13.05.2026

To, The General Manager, Department of Corporate Services, BSE Limited Phiroze Jeejeebhoy Towers Dalal Street, Mumbai- 400 001 Scrip Code:544223 ISIN: INEOAG901020	To, Manager-Listing Compliance, National Stock Exchange of India Limited, Exchange Plaza, C-1, Block G, Bandra Kurla Complex, Bandra East, Mumbai – 400 051 Symbol: CEIGALL ISIN: INEOAG901020
---	---

Subject: Update on Project.

Dear Sir / Madam,

In continuation of our letter dated December 31, 2025, and accordance with the provisions of Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project “Construction of 4/6 Lane Southern Ayodhya Bypass from Km. 5.000 To Km. 37.172 (starting near Km. 112.540. ending at Km. 153.281 of NH-27) of Total Length of 32.172 Km on HAM Basis Under NHDP Phase-VII in the state of Uttar Pradesh.”, executed through Ceigall Ayodhya Bypass Private Limited, subsidiary of the Company has received a letter dated 12th May, 2026 from Independent Engineer (IE) verifying that said project has achieved 35.00% physical progress on 07th May, 2026.

With this, Project Milestone II under Schedule G of the Concession Agreement has been successfully achieved 92 days ahead of the scheduled date.

The above intimation is also available on the Company’s website: www.ceigall.com.

You are requested to take the above information on your record.

Thanking you,

Yours faithfully,

For **CEIGALL INDIA LIMITED**

MEGHA KAINTH
Company Secretary
Membership No: F7639