
 

 

 
21st January 2025 

 
BSE Limited National Stock Exchange of India Limited 
Phiroze Jeejeebhoy Towers Exchange Plaza, Plot No. C-1 
Dalal Street, Fort G Block, Bandra-Kurla Complex, Bandra(E) 
Mumbai - 400001 Mumbai -400051 
Scrip Code: 543317 Symbol: GRINFRA 

  Sub:      Issue of Provisional Completion Certificate for “4‐Laning of Ujjain‐Badnawar Section of NH‐752D from km 26.900 
to km 96.00 (Length‐ 69.1 km) in the State of Madhya Pradesh on Hybrid Annuity Mode.”  

 

Dear Sir, 

In accordance with the provisions of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are 
pleased to inform you that the project “4-Laning of Ujjain-Badnawar Section of NH-752D from km 26.900 to km 96.00 
(Length- 69.1 km) in the State of Madhya Pradesh on Hybrid Annuity Mode” has been provisionally completed. The 
Provisional Completion certificate has been issued by the Independent Engineer on 21st January 2025 and has declared 
the project fit for entry into commercial operation with effect from 3rd January 2025.  

Details of the project is as under: 

S. No. Project Mode 
Bid Project 

Cost  
(INR in Crore) 

Appointed date and 
Scheduled completion 
Period and Operation 

Period 

Provisional 
Completion 

date 

1. 4-Laning of Ujjain-Badnawar 
Section of NH-752D from km 
26.900 to km 96.00 (Length- 
69.1 km) in the State of  
Madhya Pradesh on Hybrid 
Annuity Mode. 

Hybrid 
Annuity 
Mode  

907.00 Appointed Date: 
10.10.2022 

03.01.2025 

Completion period:  
730 days from Appointed 
Date. 
Operation period:  
15 Years from Commercial 
Operation Date. 

 
We request the exchange to take this information on your record. 

Yours sincerely, 

For G R Infraprojects Limited 
 

 
 
Sudhir Mutha 
Company Secretary 
ICSI Membership No. ACS18857 


		2025-01-21T18:08:21+0530
	Sudhir Mutha




