



DILIP BUILDCON LIMITED
INFRASTRUCTURE & BEYOND

April 13, 2022

To
BSE Limited
Phirozejeejeebhoy Towers
Dalal Street
Mumbai- 400001
Scrip Code - 540047

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai - 400 051
Scrip Code - DBL

Subject: Issue of Completion Certificate for the project "Six Laning of Gorhar to Khairatunda Section of NH-2 from Km. 320.810 to Km.360.300 in the State of Jharkhand under NHDP Phase-V on Hybrid Annuity Mode."

Dear Sir,

In continuation to our announcement dated October 25, 2021, and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project "Six Laning of Gorhar to Khairatunda Section of NH-2 from Km. 320.810 to Km.360.300 in the State of Jharkhand under NHDP Phase-V on Hybrid Annuity Mode." has been completed. The Completion Certificate has been issued by the authority on April 13, 2022 and has declared the project fit for entry into commercial operation as on March 31, 2022.

The details of the project are as under:

Project	Mode	Project Cost (Rs. in crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Revised Scheduled Completion date including EOT	Provisional Completion date	Completion date
Six Laning of Gorhar to Khairatunda Section of NH-2 from Km. 320.810 to Km.360.300 in the State of Jharkhand under NHDP Phase-V on Hybrid Annuity Mode."	Hybrid Annuity	917.00	19.07.2019	18.07.2021	18.10.2021	16.10.2021	31.03.2022
			730 th days from the Appointed date		EOT of 3 Months on account of COVID -19		

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for all insiders, designated persons and their immediate relatives, connected persons, fiduciaries and intermediaries is already closed from the end of quarter till 48 hours after the declaration of financial results of the Company for the quarter ended March 31, 2022.

We hereby request you to take the above information in your record.

For Dilip Buildcon Limited


Abhishek Shrivastava
Company Secretary & Compliance officer



ISO 9001:2015

CIN No. L45201MP2006PLC018689

Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)

Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com