

Dated: 24th June, 2026

To,

National Stock Exchange of India Ltd.

Exchange Plaza,

Plot No. C-1, G-Block,

Bandra Kurla Complex,

Bandra (E),

Mumbai- 400051

Symbol:- DOLLEX

ISIN:-INE0JHH01011

Sub: Intimation regarding Extension of Scheduled Commercial Operation Date (SCOD) under Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015

Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, and in continuation of our earlier disclosures, we wish to inform you that the Scheduled Commercial Operation Date (SCOD) of the Company's project has been extended to September 30, 2026. SCOD refers to the scheduled date on which commercial operations are expected to commence.

The installation of Plant & Machinery has been successfully completed. However, the commencement of commercial operations continues to be pending due to the following statutory approvals:

- PESO approval for ethanol storage
- Consent to Operate (CTO) from Madhya Pradesh Pollution Control Board (MPPCB)

The management is taking all necessary steps to complete the remaining activities and commission the project at the earliest. The plant shall be commenced for commercial production immediately upon receipt of the aforesaid approvals from the concerned authorities.

This intimation is being submitted for your information and record.

Thanking you.

For Dollex Agrotech Limited

Siddhi Banthiya

Company Secretary & Compliance Officer.



Phone :

+91 731 2495505



Email :

info@dollex.in



Website :

www.dollex.in

