



GUJARAT INDUSTRIES POWER COMPANY LIMITED

Regd. Office : P.O. Petrochemicals – 391 346, Dist. Vadodara (Gujarat).

Tel. No. 0265–2230159, 2232768, 2232213, Fax No. 0265-2230473

Email : csacshah@gipcl.com

Website : www.gipcl.com

CIN – L99999GJ1985PLC007868

SEC/ST.EXCH/WPP/2016 /

3rd June, 2016.

E-MAIL/ COURIER

BSE Ltd. (Listing Dept.) Sir Phiroze Jeejeebhoy Towers, Dalal Street, Mumbai – 400 001.	National Stock Exchange of India Ltd. Exchange Plaza, 5 th floor, Plot no. C/1, G Block, Bandra Kurla Complex, Bandra (E) Mumbai – 400 051.
---	--

Re.: Delay in commissioning of 51 MW Wind based Power Project in Gujarat.

Ref.: Our Intimation dated 3rd September, 2014.

Dear Sir,

Pursuant to the Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, it is hereby informed that on account of financial difficulties faced by Leitwind Shriram Manufacturing Ltd., Chennai, the EPC Contractor, the date of commissioning of the 51 MW Wind based Power Project in Gujarat has been delayed.

We have been intimating to the Exchanges, about the progress of the said Project from time to time and as intimated by us vide our letter dated 19th March, 2016, Eight (8) Wind Energy Generators (WEGs), out of total Thirty Four (34) WEGs, have been commissioned so far.

Kindly acknowledge receipt and take the above on your records.

Thanking you,

Yours faithfully,

For Gujarat Industries Power Company Limited

CS A C Shah

Company Secretary and DGM (Legal)