



IRCON/SECY/STEX/124

24th April, 2025

BSE Limited Listing Dept./ Dept. of Corporate Services Phiroze Jeejeebhoy Towers, Dalal Street, Mumbai – 400001 बीएसई लिमिटेड लिस्टिंग विभाग / कॉर्पोरेट सेवा विभाग पी. जे. टावर्स, दलाल स्ट्रीट, मुंबई- 400001 Scrip code / ID: 541956 / IRCON	National Stock Exchange of India Limited Listing Department Exchange Plaza, Plot no. C-1, G Block, Bandra –Kurla Complex, Bandra (East), Mumbai – 400051 नेशनल स्टॉक एक्सचेंज ऑफ इंडिया लिमिटेड लिस्टिंग विभाग एक्सचेंज प्लाजा, प्लॉट नं सी-1, जी ब्लॉक, बांद्रा-कुर्ला कॉम्प्लेक्स, बांद्रा (पूर्व), मुंबई-400051 Scrip Code: IRCON
---	--

Ref: Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015

Sub: Disclosure under Regulation 30 of SEBI (LODR) Regulations, 2015- Sanction of variation order of Contract Agreement dated 20th February, 2024

Dear Sir/ Madam,

Pursuant to Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 [“SEBI (LODR) Regulations”], and in continuation of our letter of even no. dated 17th July, 2023, it is to inform that Northeast Frontier Railway has sanctioned variation for the Contract Agreement to Ircon International Limited for Supply, Installation, Testing and commissioning of Integrated Tunnel Communication Systems, OFC based industrial grade network system including laying of OFC & other cables for Railway network which includes tunnels and stations in Jiribam- Khongsang section of Jiribam- Imphal new Railway Project. The value of aforesaid contract has been increased from Rs.144,16,66,955.90 to Rs.203,6080,858.313. The details of the project are as below:

Particulars	
Name of the entity awarding order(s)/ contract(s);	Dy. CSTE (Con) Silchar, North East Frontier Railway, Indian Railways
Significant terms and conditions of order(s)/contract(s) awarded in brief;	Supply, Installation, Testing and commissioning of Integrated Tunnel Communication Systems, OFC based industrial grade network system including laying of OFC & other cables for Railway network: Variation order for New Section Khongsang-Awangkhul of Jiribam-Imphal New Railway Line Project
Whether order(s) / contract(s) have been awarded by domestic/ international entity;	Domestic Entity
Nature of order(s) / contract(s);	Works Contract – Variation Order of Contract Agreement No. NFR/NFRC/S&T/2023/0015 date 20 th February, 2024
Whether domestic or international;	Domestic Work
Time period by which the order(s)/contract(s) is to be executed;	30 th June, 2025

Broad consideration or size of the order(s)/contract(s);	Variation amount in the existing Contract Agreement is Rs. 59,44,13,902.41. (Rupees Fifty Nine Crore Forty Four Lakhs Thirteen Thousand Nine Hundred and Two and Forty One Paise Only)
Whether the promoter/ promoter group/ group companies have any interest in the entity that awarded the order(s)/contract(s)? If yes, nature of interest and details thereof;	No
Whether the order(s)/contract(s) would fall within related party transactions? If yes, whether the same is done at "arm's length"	No
Reason for delay (if any)	N.A.

कृपया उपरोक्त जानकारी को रिकॉर्ड पर लें।

धन्यवाद,
भवदीया,

(प्रतिभा अग्रवाल)/ (Pratibha Aggarwal)
कंपनी सचिव एवं अनुपालन अधिकारी/ Company Secretary & Compliance Officer
सदस्यता क्र./ Membership No.: F8874
Date and time of event: 23rd April, 2025 at 1845 hrs.