



ITALIAN EDIBLES LIMITED

(Formerly Known as Italian Edibles Private Limited)

(The Confectioners)



Date: December 31, 2025

To,
National Stock Exchange of India Limited,
Exchange Plaza, Bandra Kurla Complex,
Bandra (E), Mumbai - 400 051.

NSE Symbol: ITALIANE

ISIN: INE0R7R01018

Sub: Intimation under Regulation 30 read with Para B of Part A of Schedule III of SEBI (Listing Obligations and Disclosure Requirements) Regulation, 2015

Dear Sir/ Ma'am,

With reference to the Prospectus dated January 25, 2024, and further to our communication dated March 13, 2024 and March 25, 2025, we wish to inform you that the estimated timeline for the implementation of the proposed projects of the Company has been further revised due to certain factors, which are outlined below:

Particulars	New Timeline		Rationale for Revision/ Change
	Estimated month of Commencement, if applicable	Estimated/ Actual month of Completion	
Purchase of Land	-	-	The Company has already purchased the land and completed all the procedures relating thereto on March 29, 2024.
Construction of building and civil works	Commenced w.e.f. March 15, 2025	April 2026	Construction activities were delayed due to the rainy season, as persistent and continuous rainfall disrupted the construction site, adversely affecting work progress and resulting in a temporary suspension of construction operations.
Purchase and shifting of plant and machineries	January 2026	May 2026	Due to delay in commencement and completion of construction of building and civil works for reasons stated herein above
Installation and erection of plant and machineries	March 2026	May 2026	
Commercial production	June 2026	-	

Kindly take note of the above and acknowledge the receipt.

Thanking You,

For Italian Edibles Limited
(Formerly known as Italian Edibles Private Limited)

Ajay Makhija
Managing Director
DIN: 02847288