



## KNR Constructions Limited.

Date: 16<sup>th</sup> October 2025

Ref: KNRCL/SD/2025/960&961

To, The Manager BSE Limited, P J Towers, Dalal Street, Fort, Mumbai – 400001 Scrip code: 532942	To, The Manager, National Stock Exchange of India Limited, Exchange Plaza, Bandra Kurla Complex, Bandra (E), Mumbai – 400051. Scrip Code: KNRCON
--	---

Dear Sir/Madam,

### **Sub: Intimation under Regulation 30 of SEBI (LODR) Regulations, 2015**

We refer to the above captioned subject and our intimation to the exchanges dated 21<sup>st</sup> May, 2025 and 22<sup>nd</sup> July, 2025, we would like to further intimate that the one of the subsidiary of the Company i.e KNR Ramanattukara Infra Private Limited (KRIPL) has entered into a Settlement Agreement dated 16<sup>th</sup> October, 2025 with the National Highways Authority of India (NHAI) as under: -

- 1) KRIPL proposed to construct the Viaduct of length of 377 m between from Km 276.730 to Km 277.140 at its own cost and to complete it by 28.02.2026 including grace period of 90 days and NHAI had agreed to grant Extension of Time without Damages for the project work.
- 2) The likely date of issuance of Provisional Completion Certificate of the Project excluding the completion of stretch from Km 276.730 to Km 277.140 which includes Viaduct of 377 m length would be 18.07.2025 without Damages.
- 3) The KRIPL and Promoters proposed that they would not be participating in the bids of NHAI upto 30.11.2025, considering the above, the NHAI agreed to drop all the penalty and debarment proceeding against the KRIPL and its Promoters.

This is for the information of the Exchange, please.

Thanking you,

Yours truly

For KNR Constructions Limited

Haritha Varanasi  
Company Secretary

Regd.Office : 'KNR House',3rd & 4th Floor, Plot No.114,Phase-I,Kavuri Hills,  
Hyderabad -500 033 Phone.:+91-40-40268759 ,40268761/ 62, Fax : 040- 40268760 ,

E-mail : [info@knrcl.com](mailto:info@knrcl.com), Web : [www.knrcl.com](http://www.knrcl.com)

CIN: L74210TG1995PLC130199