



KNR Constructions Limited

Dated 13th September 2012

Ref: KNRCL/SD/2012/ 114 & 115

To
Dept. of Corporate Services,
Bombay Stock Exchange Limited
P J Towers, Dalal Street,
Fort, MUMBAI - 400001

To
National Stock Exchange of India Limited
"Exchange Plaza",
Bandra Kurla Complex,
Bandra (E), MUMBAI - 400051

Fax: +91 - 22- 2272 2037 / 39 / 41
+91 22 2272 3121 / 3719 / 1557

Fax: +91- 22- 6641 8124 / 25 / 26
+91 22 2659 8237 / 38 ,
+91 22 2659 8347 / 48

Sub: - Reduction of value of Work -Rs. 580.17 Crores to Rs. 150.00 Crores

Ref: - KNR Constructions Limited
BSE Script Code: 532942, NSE Symbol: KNRCON

We refer to the captioned subject, we wish to inform you that, original news item informed on 4th July 2012 regarding receipt of order worth of Rs. 580.17 Crores from Sadbhav Engineering Limited in respect of "Rehabilitation and up gradation to two lane with paved shoulders and maintenance of (i) Chhhindwara - Linga - Umarnala - Saoner Section of NH-26B (from Ch. 1.000 Km to 87.00 Km - Length 86 Km) Including Part of Chhindwara by pass (Km 23.553 to Km. 29.275 - length - 5.722 Km), and (ii) Multai (Km. 244.425) upto near Imlikhera (Km 167.700) - Length 76.725 Km" in the State of Madhya Pradesh and Maharashtra to be completed within a period of 36 Months from the Appointed Date, the same has been revised to Rs. 150.00 Crores by reducing the scope of work.

We request you to kindly take the above on record.

Thanking you

For KNR Constructions Limited

M.V. Venkata Rao

M. V. VENKATA RAO
Company Secretary

