



DILIP BUILDCON LIMITED
INFRASTRUCTURE & BEYOND

April 10, 2018

To
BSE Limited
Phiroze Jeejeebhoy Towers
Dalal Street
Mumbai- 400001

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai – 400 051

Scrip Code - 540047

Scrip Code – DBL

Subject: Issue of Provisional Completion Certificate and entitled to maximum bonus of 1 (one) Annuity Payment of Rs. 26,28,00,000/- in lieu of earlier Completion for the project WCP-3: "Design, Build, Finance, Operate, Maintain and Transfer (DBFOMT) of Hassan - Ramanathapura - Periyapatna in the State of Karnataka on DBFOMT, Annuity Basis."

Dear Sir,

In accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are glad to inform you that the project **WCP-3: " Design, Build, Finance, Operate, Maintain and Transfer (DBFOMT) of Hassan - Ramanathapura - Periyapatna in the State of Karnataka on DBFOMT, Annuity Basis**, has been completed. The Provisional Completion Certificate has been issued and declared fit for entry into commercial operation as on February 28, 2018 and consequently the Company is entitled to maximum bonus of 1(one) Annuity Payment of Rs. 26,28,00,000/- in lieu of earlier completion of the said Project. The Details for the following project are as under:

Project	Mode	Project Cost (In crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Provisional Completion date/Commercial Operation date
WCP-3: " Design, Build, Finance, Operate, Maintain and Transfer (DBFOMT) of Hassan - Ramanathapura - Periyapatna in the State of Karnataka on DBFOMT, Annuity Basis	Annuity	254.61	29.09.2016	28.09.2018	28.02.2018
			730 days from the Appointed date.	Project completed 212 days prior to the Scheduled Completion date.	


We undertake to update you in case of any further developments in relation to the above said Project.

Further, as per Company's Code of Conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company by its designated employees, directors and promoters is already closed till April 12, therefore we are not closing the trading window separately for the said announcement.

We request you to kindly take this information on your record.

For Dilip Buildcon Limited


Abhishek Shrivastava
Company Secretary



Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)
Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com