



RULKA ELECTRICALS LIMITED

(Formerly known as Rulka Electricals Pvt Ltd)
(MEP Project Contractor all over India)
(ISO - 9001 : 2015 Certified)
CIN U31103MH2013PTC243817

A-20, Shiva Industrial Estate, Lake Road, Bhandup (West) Mumbai - 400 078.
Phone No. 022 – 4974 2572 / 4974 2573 Email: info@relservices.in Website:www.relservices.in

REL/OR/2025/40

Date: Oct 07, 2025

To,
The Listing Department
National Stock Exchange of India Limited
Exchange Plaza, Bandra Kurla Complex
Bandra (E), Mumbai – 400 051

NSE Scrip Code: - RULKA
Company ISIN: INE0R7301013

Subject: Progress Update – Warehouse Development Project in Bhiwandi Maharashtra.

Dear Sir/Madam,

Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, we wish to provide an update on the status of our Warehouse Development Project located in Bhiwandi, as previously disclosed to the Exchange on **24th March 2025**.

The estimated completion timeline of **12 Month** from the date of commencement.

Progress Overview:

Scope of Work Executed by RULKA ELECTRICALS LIMITED:

- **Fire Fighting Work – Fire Sprinkler System, Hydrant System, Fire Alarm System, Pump Room and Infra Work**
 - Assigned Area: 4.61 Lakh SQFT
 - Current Progress: **100% Completed**

We are pleased to report that site activities are advancing steadily. Visual documentation from the site highlights the ongoing development and reflects our commitment to timely execution, safety compliance, and operational excellence.

You are kindly requested to take the above on record.

Thanking You,
Yours sincerely,
FOR, RULKA ELECTRICALS LIMITED
(Formerly known as “RULKA ELECTRICALS PRIVATE LIMITED”)

Rupesh Laxman Kasavkar
Managing Director
DIN:06546906



PROJECT :- Warehousing Fire Works, PROJECT, BHIWANDI

Daily Tool box Talk (HSE)



Briefing To Team Members Before Starting The work



Rulka Electricals Ltd.
www.relservices.in



Site Visit



Rulka Electricals Ltd.
www.relservices.in



**Explaining why
Safety is
Important**

**Do Not
Bypass Safety
Norms**



**Follow Basic Site
Safety Rules**



Weekly Training

Full body Harness Training By Client



1. Panel Termination With Proper Wearing PPEs.
2. Welder Welding with adequate PPEs.

GOOD PRACTICES





Rulka Electricals Ltd.

www.relservices.in

GOOD PRACTICES

DURING WELDING WORKS CONTINUOUS SUPERVISION AND GUIDENCE IS MORE IMPORTANT.

OUR PROJECT ENGINEER GUIDING TO THE WELDER.





(Hazardous waste Material Barricade)



Rulka Electricals Ltd.
www.relservices.in

GOOD PRACTICES

Maintain housekeeping at work place and provide barricade where welding work is going on.



Rulka Electricals Ltd.

www.relservices.in

GOOD PRACTICES

Housekeeping means not only cleanness but also arranging and stacking material.

DANGER
BARRICADE AREA
DO NOT ENTER
WITHOUT AUTHORIZATION





Rulka Electricals Ltd.

www.relservices.in

GOOD PRACTICES

All Electrical connections going through distributed board with using IP 67 Industrial Plug Top To Prevent Electrical short circuits and Fire.





Safety Week Celebration.



Fire Training to All Workers.



Fire Pump Room Piping Work



Fire Panel Installation



Internal Work-Hydrant Valve ,Hose Box & Hose Reel Installation



Drain Line Piping Installation



Rulka Electricals Ltd.

www.relservices.in

THANKING YOU