

To
The Listing Department
National Stock Exchange of India Ltd.
Exchange Plaza, Plot No. C-1, Block G,
Bandra Kurla Complex, Bandra (E),
Mumbai – 400 051

10.02.2026

Symbol: SACHEEROME
ISIN: INE1ARD01016

**Sub.: Intimation under Regulation 30 of SEBI (LODR) Regulations, 2015 –
Revision in implementation timeline for setting up of new manufacturing unit**

Dear Sir/Madam,

Pursuant to Regulation 30 read with Schedule III of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 and in continuation to disclosures made in the Prospectus of the Company, we hereby inform you about revision in the implementation timeline for setting up of the new manufacturing unit at 1459B, Sector-32, YEIDA, Gautam Buddha Nagar, Uttar Pradesh – 203209.

Due to the delay in dispatch of the machinery and Project Management Consultant (PMC) related issues the timeline for implementation of the project is required to be revised. However, the overall objectives and scope of the project remain unchanged.

Manoj
Arora
Digitally signed
by Manoj Arora
Date:
2026.02.10
19:16:47
+05'30'

Sacheerome Limited

(Formerly known as Sacheerome Private Limited)
CIN No. L74899DL1992PLC049258

DELHI OFFICE:

F 89/4/2 Okhla Industrial Area, Phase - 1,
New Delhi 110020, T- + 91 11 47311111

MUMBAI OFFICE:

1007, 10th Floor, K.P. Aurum Building,
Marol Maroshi Road, Marol, Andheri East,
Mumbai, Maharashtra 400059,
T- +91 22 29202027/28

instagram/sacheeromeglobal
linkedin/sacheerome
info@sacheerome.com
www.sacheerome.com

The revised implementation schedule vis-à-vis the schedule as disclosed in the Prospectus is provided below:

Particulars	As per Prospectus – Estimated Commencement	As per Prospectus – Estimated Completion	Revised – Estimated Commencement	Revised – Estimated Completion
Building Construction and Civil Works	Jun-22	Jan-26	Jun-22	Jun-26
Electrical Installation	Feb-25	Dec-25	Feb-25	Jun-26
Furniture, Fixtures and Interior	Jun-25	Dec-25	Feb-26	Sep-26
Consultancy	Jan-24	Mar-26	Jan-24	Dec-26
Order and Dispatch of Plant and Machinery	Dec-24	Nov-25	Dec-24	Mar-26
Installation of Plant and Machinery	Nov-25	Dec-25	Apr-26	Apr-26
Commercial Operation	Mar-26		May-26	

The Company is taking necessary steps to ensure timely completion of the project within the revised schedule and shall keep the Exchange informed of any further material developments.

Kindly take the above information on record.

Thanking You,

FOR SACHEEROME LIMITED

Manoj Arora
Digitally signed
by Manoj Arora
Date: 2026.02.10
19:17:02 +05'30'

MANOJ ARORA
CHAIRMAN CUM MANAGING DIRECTOR
DIN – 01811530
ADDRESS- E-583, GREATER KAILASH
SSPART-II, NEW DELHI-110048

Sacheerome Limited
(Formerly known as Sacheerome Private Limited)
CIN No. L74899DL1992PLC049258

DELHI OFFICE:
F 89/4/2 Okhla Industrial Area, Phase - 1,
New Delhi 110020, T- + 91 11 47311111

MUMBAI OFFICE:

1007, 10th Floor, K.P. Aurum Building,
Marol Maroshi Road, Marol, Andheri East,
Mumbai, Maharashtra 400059,
T- +91 22 29202027/28

instagram/sacheeromeglobal
linkedin/sacheerome
info@sacheerome.com
www.sacheerome.com