

**13.05.2026**

**To**  
**The Listing Department**  
**National Stock Exchange of India Ltd.**  
**Exchange Plaza, Plot No. C-1, Block G,**  
**Bandra Kurla Complex, Bandra (E),**  
**Mumbai – 400 051**

**Symbol: SACHEEROME**  
**ISIN: INE1ARD01016**

**Sub.: Intimation under Regulation 30 of SEBI (LODR) Regulations, 2015 – Revision in implementation timeline for setting up of new manufacturing unit**

Dear Sir/Madam,

Pursuant to Regulation 30 read with Schedule III of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 and in continuation to disclosures made in the Prospectus of the Company, we hereby inform you about revision in the implementation timeline for setting up of the new manufacturing unit at 1459B, Sector-32, YEIDA, Gautam Buddha Nagar, Uttar Pradesh – 203209.

Due to delays in the availability of materials and manpower arising from ongoing global geopolitical conditions, including delays from vendors, the timeline for implementation of the project is required to be revised. However, the overall objectives and scope of the project remain unchanged.



The revised implementation schedule vis-à-vis the schedule as disclosed in the Prospectus is attached herewith as Annexure-A:

The Company is taking necessary steps to ensure timely completion of the project within the revised schedule and shall keep the Exchange informed of any further material developments.

Kindly take the above information on record.

Thanking You,

**FOR SACHEEROME LIMITED**

  
  
**MANOJ ARORA**  
**CHAIRMAN CUM MANAGING DIRECTOR**  
**DIN – 01811530**  
**ADDRESS- E-583, GREATER KAILASH**  
**PART-II, NEW DELHI-110048**

**Sacheerome Limited**  
(Formerly known as Sacheerome Private Limited)  
CIN No. L74899DL1992PLC049258

**DELHI OFFICE:**  
F 89/4/2 Okhla Industrial Area, Phase - I,  
New Delhi 110020, T- + 91 11 47311111

**MUMBAI OFFICE:**  
1007, 10th Floor, K.P. Aurum Building,  
Marol Maroshi Road, Marol, Andheri East,  
Mumbai, Maharashtra 400059,  
T- +91 22 29202027/28

instagram/sacheeromeglobal  
linkedin/sacheerome  
info@sacheerome.com  
www.sacheerome.com

Registered Office: Y-4, Okhla Industrial Area, Phase-II, New Delhi-110020

**Annexure-A**

Particulars	As per Prospectus		Revised schedule of Implementation (As per resolution dated 12/02/2026)		Revised schedule of Implementation (As per resolution dated 13/05/2026)	
	Estimate Month of		Estimate Month of		Estimate Month of	
	Commencement	Completion	Commencement	Completion	Commencement	Completion
Building Construction and Civil Works	Jun-22	Jan-26	Jun-22	Jun-26	Jun-22	Aug-26
Electrical Installation	Feb-25	Dec-25	Feb-25	Jun-26	Feb-25	Aug-26
Furniture, Fixtures and Interior	Jun-25	Dec-25	Feb-26	Sep-26	Feb-26	Sep-26
Consultancy	Jan-24	Mar-26	Jan-24	Dec-26	Jan-24	Dec-26
Order and Dispatch of Plant and Machinery	Dec-24	Nov-25	Dec-24	Mar-26	Dec-24	Mar-26 (CDL machine) May-26 (Blending & storage vessels)
Installation of Plant and Machinery	Nov-25	Dec-25	Apr-26	Apr-26	Apr-26	Jul-26
Commercial Operation	Mar-26		May-26		Aug-26	

Manoj  
Arora

Digitally Signed  
by Manoj Arora  
Date: 2026.05.13  
17:16:16 +05'30'



**Sacheerome Limited**

(Formerly known as Sacheerome Private Limited)  
CIN No. L74899DL1992PLC049258

**DELHI OFFICE:**

F 89/4/2 Okhla Industrial Area, Phase - I,  
New Delhi 110020, T- + 91 11 47311111

**MUMBAI OFFICE:**

1007, 10th Floor, K.P. Aurum Building,  
Marol Maroshi Road, Marol, Andheri East,  
Mumbai, Maharashtra 400059,  
T- +91 22 29202027/28

instagram/sacheeromeglobal  
linkedin/sacheerome  
info@sacheerome.com  
www.sacheerome.com

Registered Office: Y-4, Okhla Industrial Area, Phase-II, New Delhi-110020