



G R INFRAPROJECTS LIMITED

(Formerly known as G.R. Agarwal Builders and Developers Limited)

CIN : U45201GJ1995PLC098652

28th July 2021

To

BSE Limited

Phiroze Jeejeebhoy Towers

Dalal Street, Fort

Mumbai - 400001

Scrip Code: 543317

NSE Limited

Exchange Plaza, Plot No. C-1

G Block, Bandra-Kurla Complex, Bandra(E)

Mumbai -400051

Symbol: GRINFRA

Sub: Issue of Provisional Completion Certificate for "Four Laning of Gundugolanu – Devarapalli – Kovvuru Section of NH-16 from Km. 15.320 (Existing Km.15.700) to Km. 85.204 (existing Km. 81.400) (Design Length = 69.884 Km.) in the State of Andhra Pradesh under Bharatmala Pariyojana on Hybrid Annuity Mode."

Dear Sir,

In accordance with the provisions of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project "Four Laning of Gundugolanu – Devarapalli – Kovvuru Section of NH-16 from Km. 15.320 (Existing Km.15.700) to Km. 85.204 (existing Km. 81.400) (Design Length = 69.884 Km.) in the State of Andhra Pradesh under Bharatmala Pariyojana on Hybrid Annuity Mode" has been provisionally completed. The Provisional Completion certificate has been issued by the Authority and has declared the project fit for entry into commercial operation with effect from 10th July 2021.

Details of the project are as under:

S. No.	Project	Mode	Bid Project Cost (INR in Crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Revised Scheduled Completion date including EOT	Provisional Completion date
1.	"Four Laning of Gundugolanu – Devarapalli – Kovvuru Section of NH-16 from Km. 15.320 (Existing Km.15.700) to Km. 85.204 (existing Km. 81.400) (Design Length = 69.884 Km.) in the State of Andhra Pradesh under Bharatmala Pariyojana on Hybrid Annuity Mode."	Hybrid Annuity Mode (HAM)	1827.00	22.10.2018 910 th day from the Appointed date.	19.04.2021	EOT recommend ed by Independent Engineer up to 10.07.2021	10.07.2021

We request the exchange to take this information on your record.

Yours sincerely,

For G R Infraprojects Limited

Sudhir Mutha

Company Secretary

Membership No. ACS18857



CORPORATE OFFICE :

2nd Floor, Novus Tower
Plot No. 18, Sector-18
Gurugram, Haryana-122015, India
Ph.: +91-124-6435000

HEAD OFFICE :

GR House, Hiran Magri, Sector-11
Udaipur, Rajasthan-313002, India
Ph.: +91-294-2487370, 2483033

REGISTERED OFFICE :

Revenue Block No. 223
Old Survey No. 384/1, 384/2, Paiki
and 384/3, Khata No. 464, Kochariya
Ahmedabad, Gujarat-382220, India

